586297-EPP-1-2017-1-EL-EPPKA2-CBHE-JP

Co-funded by the Erasmus+ Programme of the European Union

ACTIVITY	LEADER	TASKS and DELIVERABLES (Responsibilities)	Participating partners	Outcomes, results	Planned Deadline	Revised Deadline	IMPLEMENTATION
							P1 UTH / P2 IPP / P3 UCLAN / P4 UM / P5 UNITEN / P6 ISRA / P7 TLU / P8 TUG / P9 JVN / P10 HANU / P11 UB / P12 ITC / P13 UM / P14 IOE / P15 KU / P16 NUCES / P17 HUST
WP1. Preparation	UTH	T1.1 Review evaluation comments and establish detailed road map for pro	UTH / IPP	D1.1. Project Plan	30/09/2017	30/11/2017	√ √
		T1.2 Administrative arrangements for the formalization of the contract wit	UTH / Partners	D1.2. Contract and Agreements	30/09/2017	31/01/2018	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		T1.3 Set up the internal communication platform and train partners	UTH	D1.3. Internal Platform	30/09/2017	30/11/2017	√
		T1.4 Specify conditions for the Financial Audit and External Evaluation and	UTH / IPP	Financial auditor / External Evalua	31/10/2017	31/01/2018	√ √
		T1.5 Define project image and logo	UTH	Logo and image	31/10/2017	31/01/2018	√
		T1.6 Logistics and arrangements for the kick-off meeting	UTH	First meeting	31/10/2017	31/01/2018	√
							P1 UTH / P2 IPP / P3 UCLAN / P4 UM / P5 UNITEN / P6 ISRA / P7 TLU / P8 TUG / P9 JVN / P10 HANU / P11 UB / P12 ITC / P13 UM / P14 IOE / P15 KU / P16 NUCES / P17 HUST
WP6. Management	UTH	T6.1. Project meetings	All Partners	Consortium meetings			
		Organize and participate in Kick-Off Meeting in Volos (GR)	UTH / Partners	D6.1. Meeting minute and action l	xx/11/2017	19/06/2018	√ √ √ √ √ √ √ √ √ √ √ x √ √ √ √ √
		Organize and participate in 2nd Meeting in Kuala Lumpur (MY)	UM / Partners	D6.1. Meeting minute and action l	xx/06/2018	09/01/2019	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Organize and participate in 3rd Consortium Meeting in Porto (PT)	IPP / Partners	D6.1. Meeting minute and action l	xx/12/2018	17/06/2019	
		Organize and participate in 5th Consortium Meeting in Hanoi (VN)	MU / Partners	D6.1. Meeting minute and action l	xx/08/2019	xx/11/2019	
		Organize and participate in 4th Consortium Meeting in Battambamb (KH	... / Partners	D6.1. Meeting minute and action l	xx/02/2020	xx/03/2020	
		Organize and participate in 4th Consortium Meeting in Islamabad (PK)	IPP / Partners	D6.1. Meeting minute and action l	xx/07/2020	xx/06/2020	
		T6.2. Online meetings	All Partners	Consortium meetings			
		Organize and participate in 1st Skype Meeting	All Partners	D6.1. Meeting minute and action list		22/02/2018	√ √ x √ √ √ x √ x √ √ x √ √ √ √ √
		Organize and participate in 2nd Skype Meeting	All Partners	D6.1. Meeting minute and action list		16/05/2018	√ √ √ √ √ √ √ √ x √ √ √ √ √ √ √ √
		Organize and participate in 3rd Skype Meeting	All Partners	D6.1. Meeting minute and action list		12/10/2018	√ √ √ √ √ √ √ √ x √ √ x √ √ √ √ √
		Organize and participate in 4th Skype Meeting	All Partners	D6.1. Meeting minute and action list			
		Organize and participate in 5th Skype Meeting	All Partners	D6.1. Meeting minute and action list			
		Organize and participate in 6th Skype Meeting	All Partners	D6.1. Meeting minute and action list			
		Organize and participate in 7th Skype Meeting	All Partners	D6.1. Meeting minute and action list			
		Organize and participate in 8th Skype Meeting	All Partners	D6.1. Meeting minute and action list			
		Organize and participate in 1st Skype Meeting	All Partners	D6.1. Meeting minute and action list			
		T6.3. Reporting	UTH	D6.2. Formal reports (progress)	28/02/2019	28/02/2019	
				D6.2. Formal reports (final)	31/10/2020	31/10/2020	
		Financial and administration reports	All Partners	1st Progress report		31/08/2018	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Financial and administration reports	All Partners	Interim progress report		28/02/2019	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Financial and administration reports	All Partners	2nd progress report		31/08/2019	
		Financial and administration reports	All Partners	3rd progress report		31/08/2020	
							P1 UTH / P2 IPP / P3 UCLAN / P4 UM / P5 UNITEN / P6 ISRA / P7 TLU / P8 TUG / P9 JVN / P10 HANU / P11 UB / P12 ITC / P13 UM / P14 IOE / P15 KU / P16 NUCES / P17 HUST
WP7. Quality Assurance	IPP	T7.1. Develop Quality Management Plan	IPP	Quality Management Plan	30/11/2017	28/02/2018	√
		Develop Risk Assessment Plan	IPP	Risk Assessment Plan	30/11/2017	28/02/2018	√
		T7.2 Monitoring	WP leaders	Internal WP Reports	Every 3 months		√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		T7.3 Internal Evaluation	IPP				√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Complete 1st Meeting Evaluation	IPP	1st evaluation	31/03/2018	31/07/2018	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Complete 2nd Meeting Evaluation	IPP	2nd evaluation	31/07/2018	31/01/2019	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Complete internal monitoring report	IPP	Interim internal evaluation report	31/03/2019	31/03/2019	√
		Complete 3rd Meeting Evaluation	IPP	3rd evaluation			
		Complete 4th Meeting Evaluation	IPP	4th evaluation			
		Complete 5th Meeting Evaluation	IPP	5th evaluation			
		Complete 6th Meeting Evaluation	IPP	6th evaluation			
		Complete Final Evaluation	IPP	Final evaluation report	31/08/2019		
		Complete Final Evaluation	IPP	Final evaluation report	31/08/2019		
		T7.4 External Evaluation	IPP	D7.1. Interim external evaluation r	31/03/2019	31/03/2019	√
				D7.2. Final external evaluation rep	31/08/2020		
							P1 UTH / P2 IPP / P3 UCLAN / P4 UM / P5 UNITEN / P6 ISRA / P7 TLU / P8 TUG / P9 JVN / P10 HANU / P11 UB / P12 ITC / P13 UM / P14 IOE / P15 KU / P16 NUCES / P17 HUST
WP5. Dissemination	UM	T5.1. Design of the dissemination plan	UTH / UM	D5.1. Dissemination Plan	30/11/2017	28/02/2018	√ √ √
		T5.2. Creation and maintenance of the public web site of the project	UTH / IPP	D5.2 Website and social media	30/11/2017	28/02/2018	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		T5.3. Creation and diffusion of publicity elements of the project (flyers, bro	UTH /UM	D5.4 Flyers and printed material	30/09/2018		√ √ √ √ √
		T5.4. Creation and periodic delivery of a newsletter	UTH /UM	D5.3. Newsletter	Every 9 months		√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		T5.5. Participation in conferences and seminaries on e-learning, engineerir	All Partners	D5.5. Publications	On-going		√ √ √
		T5.6. Communication with the press at regional and pan-European levels	All Partners	D5.5. Press releases, articles in me	On-going		√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		T5.7. Organization, promotion and hosting of the final conference of proje	All Partners	D5.6. Final conference	31/07/2020	30/09/2020	
		T5.8. Direct contact with Education Entities at National and Regional levels	All Partners		On-going		√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		T5.10. Evaluation of the sustainability of the platform and definition of a su	UTH / UM / IPP	D5.7 Sustainability Plan	31/08/2020	15/10/2020	
		Dissemination reporting	All Partners	1st dissemination report		31/05/2018	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Dissemination reporting	All Partners	2nd dissemination report		28/02/2019	√ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √ √
		Dissemination reporting	All Partners	3rd dissemination report		30/11/2019	
		Dissemination reporting	All Partners	Final dissemination report		30/08/2019	

							P1 UTH	P2 IPP	P3 UCLAN	P4 UM	P5 UNITEN	P6 ISRA	P7 TLU	P8 TUG	P9 JVN	P10 HANU	P11 UB	P12 ITC	P13 UM	P14 IOE	P15 KU	P16 NUCES	P17 HUST
WP2. Specification, Design and Development	IPP	T2.1. State of the art analysis	All Partners	Report / book		31/06/2018	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√
		T2.2. Draft institutional strategy for AL and PBL adoption	All Partners	D2.1. Institutional Strategy	31/12/2017	31/06/2018	√	√															
		T2.3. Define the pedagogical methodology and possible models of use of t	All Partners	Report		31/01/2019	√	√	√	√													
		T2.4. Design the PBL environment	All Partners	D2.2. Specification and design	31/12/2017	31/01/2019	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√
		T2.5. Setup labs	Partner countries	D2.4. PBL Labs	31/08/2018	15/04/2019				√	√	√			√	√	√	√	√	√	√	√	√
		T2.6. Develop PBL platform	UTH /IPP	D2.3 PBL Platform (first version)	31/04/2018	31/12/2018	√	√															
		T2.7. Alpha-test technical components	All Partners	D2.3 PBL Platform (final version)	31/08/2018																		
							P1 UTH	P2 IPP	P3 UCLAN	P4 UM	P5 UNITEN	P6 ISRA	P7 TLU	P8 TUG	P9 JVN	P10 HANU	P11 UB	P12 ITC	P13 UM	P14 IOE	P15 KU	P16 NUCES	P17 HUST
WP3. Implementation and Piloting	UCLAN	T3.1. Teacher training sessions	All Partners	Report	31/08/2020	31/03/2019	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√
		T3.2. Identification of groups of students to use the labs	All Partners	Report	31/08/2020		√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√
		T3.3. Creation of conditions for the autonomous use of the LABs and platfo	All Partners	Report	31/08/2020		√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√	√
		T3.4. Setting up and implementing transnational collaborative activities	All Partners	Report	31/08/2020																		
		T3.5. Defining new challenges.	All Partners	Report	31/08/2020																		
		T3.6. Evaluation of the implementation phase	All Partners	D3.1. Evaluation report	31/08/2020																		
		T3.7. Corrective measures concerning the environment and activities	UTH / IPP	D.3.2 Final version of D2 deliverab	31/08/2020																		
							P1 UTH	P2 IPP	P3 UCLAN	P4 UM	P5 UNITEN	P6 ISRA	P7 TLU	P8 TUG	P9 JVN	P10 HANU	P11 UB	P12 ITC	P13 UM	P14 IOE	P15 KU	P16 NUCES	P17 HUST
WP4. Virtual Community on AL and PBL	UBB	T4.1. Teacher training sessions	All Partners	Report	31/08/2020	15/10/2020																	
		T4.2. Identification of SIGs – Special Interest groups	All Partners	D4.1. Community documents	15/10/2019																		
		T4.3. Setup of the platform for these groups. Invitation to experts and pra	All Partners	D4.1. Community documents	15/10/2019																		
		T4.4. Implementation of the activities	All Partners	D4.2. Community events	31/08/2020	15/10/2020																	